
Via Electronic Mail 

November 15, 20 I 7 

Mrs. Leslie Blake 
Remedial Project Manager 
U.S. EPA Region V 
Superfund Division (SR-6J) 
77 W. Jackson Blvd. 
Chicago, IL 60604-3590 

de maximis, inc. 
450 Montbrook Lane 
Knoxvllle, TN 37919 

(865) 691-5052 
(865) 691-6485 FAX 

(865) 691-9835 ACCT. FAX 

Reference: Gary Development Landfill Superfund Site, Gary, Indiana 
Administrative Settlement Agreement and Order on Consent for the Remedial 
Investigation/Feasibility Study, 
CERCLA Docket No. V-W-14-C-004 
October 2017 MonthJy Progress Report #042 

Dear Mrs. Blake: 

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement 
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No. 
V-W - l 4-C-004, the Respondents are submitting the October 2017 monthly progress report. 

Should you have any questions or comments, please contact Mr. Mike Samples, or me, at (865) 691-5052. 

Sincerely, 
de maximis, inc. 

~;J/lifl-b 
Project Coordinator r 
BLU/MHS 

Enclosure 

cc: (via e-mail) 
Stephanie Andrews, IDEM 
Jeff Cahn, Esq., EPA 
David Rieser, Esq., K&L Gates 
Mike Samples, de maximis 
Mark Raybuck, Parsons 
GDL Technical Committee 

950119



sz 
tie maximi.\·, iltc. 

MONTHLY PROGRESS REPORT - #042 

PROJECT NAME: Gary Development Landfill Superfund Site 

PERIOD COVERED: October 2017 

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT 
AGREEMENT 

• Development of the remedial investigation report, using data collected during the 
investigation was initiated. 

• Human health and ecological risk assessments were continued. 

B. SAMPLING AND TESTING ACTIONS AND RESULTS 

• During the period of October 9 through 13, 2017, the fourth and final quarterly 
groundwater sampling event and the seventh and final water level gauging event were 
performed. 

• Surface water samples in the on-site wetlands and the Grand Calumet River were 
collected on October 12, 2017. 

CID. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF 
SIGNIFICANT ACTIVITIES / DELIVERABLES 

• Notify EPA of plans to dispose of materials identified during the building inspection, and 
proceed with disposal coordination. 

• Provided EPA with the validated groundwater and surface water monitoring results 
(laboratory data packages and EQuIS database files) from the October 2017 event. 

• Notify EPA that liquid investigation derived waste (IDW) will be transported and 
disposed of at a previously approved facility, and proceed accordingly. 

• Continue development of the remedial investigation report and risk assessments, using 
data collected during the investigation. 
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E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES 

• None. 

F. ENCOUNTERED /ANTICIPATED DELAYS 

• None. 

G. COMMUNITY RELATIONS ACTIVITIES 

• None. 
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